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Background

• ME IPT Chartered by HQ USAF/IL to Analyze
Air Force ME Process and Make
Recommendations for Improvement
– Address Findings and Recommendations From

the 10 Oct 00 AFIA Eagle Look Report, “The
Sustaining Engineering Process”

• ME IPT Response met 1 Oct AF/IL Suspense
– Identified Issues and 7 Recommendations
– CC Letter Signed 21 Sept, AF/IL Briefed 24 Sept

• ME IPT Visited
– 4 Major Commands
– 3 Product Centers
– 3 Air Logistic Centers
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WEAPON SYSTEM ENGINEERING

DEVELOPMENT
ENGINEERING
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PRODUCTION
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ENGINEERING

(3400)-Type

Post Production

Background

• WSE: Application of Principles Required to
Transform Military Requirements Into
Operationally Suitable Hardware and Software
Products

• Maintenance Engineering: Technical Efforts
Required to Review, Assess, Define, and Resolve
Technical or Supportability Deficiencies Revealed
in Fielded Systems - Maintain OSS&E Baseline
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DPEM
EEICs 540-548

DPEM
EEICs 540-548

Background

• ME General Objective is to Sustain the Fielded
System, Product, or Materiel to the Approved
Specification Capability

• May Lead to Development And/or Production
Engineering Efforts

• No AF-level Overarching Policy

Tech OrdersTech Orders Contractor Log Support
EEIC 578

Contractor Log Support
EEIC 578
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RequirementRequirement ValidatedValidated FundedFunded

Cycle-Time ?

ContractContract

Background

• Contractor Sustainment: Average Cycle Time < 1 Week
– 90% Levels of Funding (Requirement/Funding)
– Contract Vehicle in Place
– Incentivized to Be Proactive

• Organic Sustainment:
– 3 Commands: Average Cycle Time 60 to 90 Days

• Funding to Organic ME lower than Contractor-based
• IDIQ Contracts Minimize Contract Times

– 1 Command: Average Cycle Time 2.5 Years Plus 3
to 9 Months Contract Time
• Based on Priority of Task and Low ME Funding Levels

– Correlation of funding level, Cycle Time, Process?
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• No Overarching ME Guidance/Processes
• Minimal FM Participation in Discerning

Funding Suitability
• Processes drive dichotomy Between Organic

and Commercial Sustainment Processes
• Poor Communications
• Lack of Trust
• Limited Formal Training
• No Process Metrics
• Protracted Requirements Brochure Process

ME Related Issues/Root Causes
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Approved Recommendations

• 1) ME Instruction Overarching Policy
– Identifies Roles and Responsibilities
– Forms the Basis for Development of Training
– Establishes Top-level Requirements

Development and Funding Process
– Can Be Implemented Separately:

• MOA/SLA Between MAJCOMs and Programs
• Single/similar Sustainment Requirement Format
• Program-based Reviews Instead of EEIC-based

• 2) Migrate to Uniform Requirements Format
– Consolidates Numerous EEIC-based Formats
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Approved Recommendations

• 3) Direct Program-based Sustainment
Requirement Reviews
– Focuses on Small Programs and “Homeless”

Requirements
– Refines Accuracy of Program Sustainment

Budget Requirements

• 4) ME Process MOA Between MAJCOMs and
Programs
– Directs Development and Coordination of

Requirements QA Process
– Establishes Roles and Responsibilities

(Strengthen MAJCOM PEM)
• Provides Program Advocacy to the MAJCOM by

the MAJCOM
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REQUIREMENTS QA PROCESSREQUIREMENTS QA PROCESS
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Approved Recommendations

• 5) Establish Requirements Training
– Train to Overarching Process, MOA/SLA,

Requirement Formats
– Applicable to All Parties Within Requirements

Development and Execution Process
– Provides Continuity in Manpower Turnover

• 6) Metrics and Execution
– Metrics Agreed to by MAJCOM and Program
– Establish Correlation Between Funding Levels,

System Availability and Capability Rates
– Program Obligation and Execution Rates

Tracked
– Implemented Within MOA/SLA
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Summary

• AFMC/CC and AF/IL Approved Adoption and
Immediate Implementation of Items 1-6
– ME IPT Scoping Task to Identify Resources

Required to Accomplish Expected Tasker

• Recommendations matrixed to issues and
root causes
– Facilitate communication
– Baseline and optimize support process
– Optimize support for maintainer

• Good, Committed People Across the Board
– Conflict Created by Deficient or Absent

Processes Eliminated
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